



## TIMELINE

2003

Project Conception  
& Site Selection

Date Collection  
& Surverys

2021  
-  
2025

2023

Grid Connection  
Application

Feasibility  
Studies

2024

MARCH  
2025

Scoping Report  
submitted to the ECU

Public Engagement  
Event

MARCH  
2025

MARCH-  
NOVEMBER  
2025

Environmental  
Impact Assessment

Second Public  
Engagement Event

AUGUST  
2025

NOVEMBER  
2025

Planning Application  
& EIAR Submission

Anticipated  
Consent

2026  
-  
2027

2028  
-  
2030

Construction

Operation

2030  
-  
2070