



Neshion Timeline

2003

PROJECT CONCEPTION
& SITE SELECTION

DATA COLLECTION
& SURVEYS

2021
-
2025

2023

GRID CONNECTION
APPLICATION

FEASIBILITY STUDIES

2024

MARCH
2025

SCOPING REPORT
SUBMITTED TO THE ECU

PUBLIC ENGAGEMENT
EVENT

MARCH
2025

MARCH -
2025
DECEMBER

ENVIRONMENTAL
IMPACT ASSESSMENT

SECOND PUBLIC
ENGAGEMENT EVENT

SEPTEMBER
2025

EARLY
2026

TARGET PLANNING
APPLICATION
& EIA SUBMISSION

ANTICIPATED
CONSENT

2026
-
2027

2028
-
2030

CONSTRUCTION

OPERATION

2030
-
2070